Projects Initiated or Closed - July

On Hold Projects - July 2,

Active Project Totals - July 2, 2014 2,2014 2014

Workflow Status [Project [Revised Budget Workflow Project Revised Workflow |Project Revised
Totals |TC Status Totals Budget TC | |Status Totals Budget TC

Planning & Design 63 $361,723,118| [Initiation 33] $304,083,821| [On Hold 12| $23,385,039
Execution & Build 23 $558,143,133| |Project Closeout 3] $5,090,023
Implementation 14 $245,320,731| Total 36 $309,173,844
Registered 35 $10,036,741
Total 135 $ 1,175,223,723
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